PRIMAVERA P6

CUSTOMIZING REPORTS FROM P6 DATA

RECOMMENDED FIELDS FOR TYPICAL DAY TO DAY REPORTING

1 BASELINE SCHEDULE

Use For: Project Baseline

Columns to Include
- Activity ID
- WBS
- Activity Name
- Original Duration
- Baseline Start
- Baseline Finish
- Predecessor
- Successor
- Total Float
- Activity Type

2 UPDATED SCHEDULE

Use For: Current Schedule Status

Columns to Include
- Activity ID
- Activity Name
- WBS / Area
- Start
- Finish
- Actual Start
- Actual Finish
- Remaining Duration
- % Complete
- Total Float
- Status / Comment

3 2 / 4 WEEK LOOK AHEAD

Use For: Short Term Execution

Columns to Include
- Activity ID
- WBS / Area / Discipline
- Activity Name
- Planned Start
- Planned Finish
- Remaining Duration
- % Complete
- Week-1 Target
- Week-2 Target
- Week-3 Target
- Week-4 Target
- Manpower Required
- Equipment Required
- Material Required
- Drawing / Approval Status
- Constraints / Issues
- Responsible Agency / Person
- Remarks

4 CRITICAL PATH REPORT

Use For: Critical / Driving Activities

Columns to Include
- Activity ID
- Activity Name
- Start
- Finish
- Remaining Duration
- Total Float
- Predecessor
- Successor
- Relationship
- Critical / Longest Path
- Activity Type

5 DELAYED ACTIVITIES REPORT

Use For: Delay Analysis

Columns to Include
- Activity ID
- Activity Name
- Baseline Finish
- Current / Forecast Finish
- Finish Variance (Days)
- Total Float
- % Complete
- Delay Days
- Delay Reason
- Responsible Party
- Recovery Action
- Status

6 PROGRESS REPORT

Use For: Progress Tracking

Columns to Include
- Activity ID
- Activity Name
- WBS / Area
- Planned %
- Actual %
- Variance (%)
- Previous % (Cumulative)
- Current % (Cumulative)
- Planned Finish
- Forecast Finish
- Status / Remarks

7 S-CURVE REPORT

Use For: Overall Progress

Columns to Include
- Period / Date
- Planned % (Cumulative)
- Actual % (Cumulative)
- Forecast % (Cumulative)
- Planned Value (₹)
- Earned Value (₹)
- Actual Cost (₹)
- Variance (₹)
- SPI
- CPI

8 RESOURCE REPORT

Use For: Resource Planning

Columns to Include
- Activity ID
- Activity Name
- Resource Name
- Resource Type
- Budgeted Units
- Actual Units
- Remaining Units
- At Completion Units
- Units / Time
- Cost / Unit (Optional)

9 MANPOWER REPORT

Use For: Manpower Monitoring

Columns to Include
- Date / Week
- Discipline / Category
- Planned Manpower
- Actual Manpower
- Variance (+/-)
- Required Manpower
- Productivity / Output
- Remarks

10 COST REPORT

Use For: Cost Monitoring

Columns to Include
- WBS / Activity
- Budgeted Cost (BAC)
- Planned Value (PV)
- Earned Value (EV)
- Actual Cost (AC)
- Remaining Cost (ETC)
- At Completion Cost (EAC)
- Cost Variance (CV)
- Cost Variance %
- Status / Remarks

11 EVM REPORT

Use For: Earned Value Analysis

Columns to Include
- WBS / Activity
- BAC
- PV
- EV
- AC
- SV (EV-PV)
- CV (EV-AC)
- SPI (EV/PV)
- CPI (EV/AC)
- EAC
- ETC
- VAC (BAC-EAC)

12 MILESTONE REPORT

Use For: Milestone Tracking

Columns to Include
- Milestone ID
- Milestone Name
- Baseline Date
- Current / Forecast Date
- Variance (Days)
- Status
- Responsible Party
- Remarks

13 VARIANCE REPORT

Use For: Schedule Variance

Columns to Include
- Activity ID
- Activity Name
- Baseline Start
- Current Start
- Start Variance (Days)
- Baseline Finish
- Current Finish
- Finish Variance (Days)
- Total Float

14 RECOVERY PLAN REPORT

Use For: Recovery Tracking

Columns to Include
- Activity ID
- Activity Name
- Current Finish
- Recovery Finish
- Delay Days
- Recovery Action / Strategy
- Revised Duration
- Additional Resources
- Impact on Cost / Time
- Responsible Person
- Status / Remarks

15 DAILY PROGRESS REPORT (DPR)

Use For: Daily Site Progress

Columns to Include
- Date
- Activity / Location
- Planned Qty
- Actual Qty
- Unit
- Progress %
- Manpower Deployed
- Equipment Deployed
- Material Used / Received
- Issues / Delays
- Remarks / Next Day Plan

16 WEEKLY PROGRESS REPORT (WPR)

Use For: Weekly Monitoring

Columns to Include
- Week No. / Date Range
- WBS / Activity
- Planned % (Weekly)
- Actual % (Weekly)
- Variance (%)
- Cumulative Planned %
- Cumulative Actual %
- Manpower
- Major Issues
- Corrective Actions
- Next Week Plan / Look Ahead

17 MONTHLY PROGRESS REPORT (MPR)

Use For: Monthly Performance

Columns to Include
- Month / Year
- WBS / Area
- Planned % (Cumulative)
- Actual % (Cumulative)
- Variance (%)
- SPI
- CPI
- Baseline Finish
- Forecast Finish
- Delay Days
- Cost Status
- Major Issues / Risks
- Recovery Actions

18 AS-BUILT SCHEDULE

Use For: Project Closure

Columns to Include
- Activity ID
- Activity Name
- Actual Start
- Actual Finish
- Actual Duration
- Final % Complete
- As-Built Logic (Predecessor)
- Milestone (Yes/No)
- Remarks

IMPORTANT TIPS

- ✓ Select columns based on report purpose & audience.
- ✓ P6 provides raw data, final management reports may need additional inputs (e.g. manpower, issues, photos, approvals etc.).
- ✓ Keep reports simple, meaningful & decision oriented.
- ✓ Update schedule regularly before extracting reports.
- ✓ Use proper Data Date and run F9 (Schedule).
- ✓ Review critical / delayed activities in every report.
- ✓ Use filters & group by WBS / Area / Discipline.
- ✓ Compare Planned vs Actual and take corrective actions.

LEGEND (Report Purpose)

- Schedule & Progress
- Delay & Variance
- Resource & Manpower
- Cost & EVM
- Milestone & Recovery
- Daily / Weekly / Monthly
- Closure & Final

Notes:
1) P6 reports wizard already had report formats pre designed
2) Any number of those reports can be further customised based on need
3) This is a list of some regularly used reports and typical fields they need to have for smart processing
4) Fields listed herein are based on regular experience and usage by front line schedulers
5) Further granularity can be improvised by correct selection of filters, sorts and layouts functions

rPlan	AT 39, MERMAID 1 CHS LTD., SEC-11, CBD-BELAPUR, NAVI MUMBAI - 400614
Legal Owner	QR Code: NA
Drw electronic code	REF DWG NO
Drawn By:	DFT-01
Drawn Date	20261005
Drw Purpose Code :-	R01-Educational
Status of Approval :-	01
Dimentions as Mentioned	NTA
Engg Code :-	99
Backup Info Code :-	01
Angle of Projection :-	NA
Description:	P6 WIZARD DATA CUSTOMIZATION OF TYPICAL REPORTS

Statutory Note:
This document is prepared by rPlan and is the sole proprietory of the company.Its purpose is educational and no references within this document are for Engineering or Design corelation with the applicable codes. For any clarifications beyond the intended purpose viewers can always correspond to rPlan via its company website.This drw is not for duplication without company permission!

Checked Approved by	rPlan-01
Checked Approved Date	20261006
Rev	00
DWG No.	
SCALE:-	NTS
SHEET	1 of 1