

ACRONYMS

ABC Activity-based Cost	MLS Master Logic Schedule
ACV At-completion Variance	O Order
ACWP Actual Cost of Work Performed	OBS Organizational Breakdown Structure
AFP Approved Funding Program	OMB Office of Management and Budget
BAC Budget at Completion	PAD Programmatic Assumptions Document
BCCB Baseline Change Control Board	PARS Project Assessment and Reporting System
BCP Baseline Change Proposal	PBS Project Baseline Summary
BCT Baseline Change Tool	PC Project Controls
BCWP Budgeted Cost of Work Performed	PCSD Project Control System Description
BCWS Budgeted Cost of Work Scheduled	PEP Project Execution Plan
BOE Basis of Estimate	PMAT Program Management and Analysis Team
BPR Baseline Performance Report	PMB Performance Measurement Baseline
CD Critical Decision	RAM Responsibility Assignment Matrix
CPI Cost Performance Index	RI Remedial Investigation
CPR Cost Performance Report	RMP Risk Management Plan
CSCSC Cost and Schedule Control Systems Criteria	SPI Schedule Performance Index
CTD Cumulative to Date	SV Schedule Variance
CV Cost Variance	TCPI To-Complete Performance Index
EAC Estimate at Completion	TPC Total Project Cost
ETC Estimate to Complete	TSD Task Scope Description
EVMS Earned Value Management System	VAC Variance at Completion
FY Fiscal Year	VARS Variance Analyses
LCC Life Cycle Cost	VE Value Engineering
LOE Level-of-effort	WBS Work Breakdown Structure
LRE Latest Revised Estimate	YTD Year to Date
M Manual	

rPlan AT 39, MERMAID 1 CHS LTD., SEC-11, CBD-BELAPUR, NAVI MUMBAI - 400611		Drw Purpose Code :- Status of Approval :- Dimensions as Mentioned Engg Code :- Backup Info Code :- Angle of Projection :-		Statutory Note: This document is prepared by rPlan and is the sole proprietary of the company. Its purpose is educational and no references within this document are for Engineering or Design correlation with the applicable codes. For any clarifications beyond the intended purpose viewers can always correspond to rPlan via its company website. This drw is not for duplication without company permission!	
Legal Owner 	QR Code	Drw electronic code Drawn By:		Checked Approved by	Checked Approved Date
Drawn Date		Description: PROJECT CONTROL ACRONYMS Preliminary Doc Under prep		Rev XXXX	DWG No.
				SCALE:-	SHEET