

The DCMA 14-Point Assessment

Validate your baseline programme before the client does

14

THE 14 CHECKS & THRESHOLDS

green border = zero-tolerance / hard fail

1 Logic ≤ 5% Activities missing predecessor / successor	2 Leads ZERO Negative lags on relationships
3 Lags ≤ 5% Relationships carrying positive lag	4 Relationship Types ≥ 90% FS Logic should be Finish-to-Start
5 Hard Constraints ≤ 5% Forced dates overriding logic	6 High Float ≤ 5% Total Float over 44 working days
7 Negative Float ZERO Plan breaking its own constraints	8 High Duration ≤ 5% Activities longer than 44 days
9 Invalid Dates ZERO Actuals ahead / forecasts behind data date	10 Resources 100% Activities loaded with resources or cost
11 Missed Tasks ≤ 5% Finishing later than baseline finish	12 Critical Path Test PASS Finish date must move with critical delay
13 CPLI ≥ 0.95 $(\text{CP length} + \text{float}) \div \text{CP length}$	14 BEI ≥ 0.95 $\text{Tasks completed} \div \text{tasks planned}$



Checks 2, 7, 9 & 12 are instant rejections

Leads, negative float, invalid dates or a failed critical path test will get the baseline sent back.